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Infrastructure delivery managers should test the actual supplier configuration in the intended 
operating context. A benchmark, model label, or demonstration on another setup cannot 
establish the behavior of the service the operator will receive. 

Name the Configuration Under Acceptance 

The operator’s delivery manager should identify the model, instructions, tools, permissions, 
data sources, interfaces, and operating conditions proposed for release. These elements 
collectively determine what the agent can observe and do. A model-version name alone is an 
incomplete description of the service. 

DOE’s Stormbreaker work evaluates AI behavior across configurations and conditions rather 
than certifying a universal capability.1 The procurement implication is to test the assembled 
service under the conditions relevant to the operator. Results from another configuration 
should be treated within their stated scope. 

Start with the permitted support task and the consequential actions it must not perform. An 
agent that prepares maintenance information has a different authority boundary from one that 
changes a work order or operational setting. The acceptance record should make that 
boundary visible to engineering, security, and the provider. 

 

1 US Department of Energy, Office of Cybersecurity, Energy Security, and Emergency Response, CESER Releases 

New Testbed to Advance LLM and Agentic AI Evaluation for Critical Infrastructure (US Department of Energy, 

Office of Cybersecurity, Energy Security, and Emergency Response, July 16, 2026), configuration transfer and limit 

discovery, https://www.energy.gov/ceser/articles/ceser-releases-new-testbed-advance-llm-and-agentic-ai-

evaluation-critical. 
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Test Both Useful Completion and Forbidden Action 

Positive task performance cannot establish that an agent respects its limits. Include attempts 
to reach prohibited tools, use stale information, act without required authority, and proceed 
when prerequisites are missing. Observe the receiving system and relevant engineering 
evidence rather than rely on the agent’s report. 

The study describes identity and completion-evidence problems in banking delivery.2 These 
are mechanisms to investigate, not infrastructure safety findings. The manager should ask 
whether its own supplier configuration preserves attributable action and independently 
verifiable results. 

For a hypothetical maintenance-document assistant, successful retrieval should be tested 
separately from an attempted instruction to alter equipment settings. The service may be 
useful for the first task while remaining unsuitable for the second. Acceptance should approve 
the demonstrated scope rather than infer broad operational competence. 

Use a Configuration Acceptance Record 

Figure 1 proposes four fields: exact configuration, representative conditions, observed 
behavior, and approved scope. Preserve identifiers and versions sufficient to reproduce or 
interpret the test. Record differences between the test environment and intended deployment. 

Include missing data, unavailable tools, conflicting sources, delayed responses, and 
interrupted runs. Engineering should determine which scenarios can be tested safely and 
which require simulation or another controlled method. The test itself must not create an 
unauthorized operational exposure. 

Allied OT guidance recommends lifecycle governance, testing, and safety-aware failure 
procedures.3 The manager should connect those disciplines to the local configuration, while 
recognizing that voluntary security guidance does not replace the operator’s engineering or 
safety obligations. 

 

2 Phil Hatch, Agentic AI Outsourcing at Tier 1 Financial Institutions: Full Study Report, version 1.8.2 (Akholi, 

forthcoming manuscript dated November 1, 2026), Part 3, Financial Institution Readiness, sec. 4.1, “Ability to 

Provision Access and Identities for Agents,” indicator C108, https://doi.org/10.2139/ssrn.7164559; Hatch, Agentic AI 

Outsourcing, Part 3, AI Technology, sec. 4.1, “Accuracy of the Tools’ Own Success and Failure Reports,” indicator 

C172. 
3 Cybersecurity and Infrastructure Security Agency and Australian Signals Directorate et al., “Principles for the 

Secure Integration of Artificial Intelligence in Operational Technology,” Cybersecurity and Infrastructure Security 

Agency and Australian Signals Directorate et al., December 4, 2025, secs. 2.4 and 4.2, “Embed Safety and Failsafe 

Mechanisms,” https://www.cyber.gov.au/publication/principles-for-the-secure-integration-of-artificial-intelligence-

in-operational-technology. 



AAO-059 / Infrastructure Configuration Acceptance  
 

Phil Hatch | Akholi 3 

Figure 1. The configuration acceptance record 

 
Source: Phil Hatch, proposed framework developed for this paper. 

Keep Human Authority and Recovery Within the Test 

Test the conditions under which the agent must abstain or escalate. Confirm the qualified 
person receives enough evidence and time to decide. A human-review statement is insufficient 
if the person cannot see the relevant state or restrict the action before it affects the service. 

Demonstrate the approved interruption and recovery method. Record outstanding work, 
accepted actions, and uncertain effects. The operator’s engineering function should 
determine safe withdrawal and resumption. Abrupt network isolation or replaying all tasks may 
be inappropriate depending on the physical process. 

EU, UK, Swiss, US, and other infrastructure requirements vary by sector, site, and activity. The 
local applicability and safety assessment should determine required evidence and approval. A 
supplier certificate or successful foreign deployment cannot by itself establish suitability for 
this environment. 

Bind Release to the Demonstrated Scope 

A reasonable objection is that exhaustive testing is impossible. Define a proportionate test 
plan around material actions, uncertainty, and failure consequences. State what remains 
untested and restrict the scope accordingly. The answer is a bounded acceptance decision, 
not an unsupported guarantee of complete safety. 
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Require reassessment when the provider changes the model, tools, permissions, instructions, 
interfaces, or operating assumptions in a way that affects prior evidence. Preserve the 
accepted configuration and the route for emergency restriction. A new release should not 
inherit conclusions that depended on a different setup. 

The manager should approve the configuration that has been demonstrated, within the 
conditions and authority the evidence supports. Useful task performance and enforced limits 
should both be visible. The service is ready only when the operator can explain what was 
tested, what was observed, and what work remains outside approval. 
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Evidence and Source Note 

The study is a nonrepresentative cross-section of 850 vendor delivery-team respondents on 
150 engagements serving Tier 1 financial institutions, collected during January–June 2026. 
Neither banks nor vendors corroborated the accounts. It establishes reported experience, not 
causation, legal breach, or market prevalence. Its application here is a mechanism to 
investigate, not an estimate of conditions in other industries. The author-supplied version 1.8.2 
is dated November 1, 2026 and is cited as a forthcoming manuscript consulted October 23, 
2026.4 

This is an analytical decision paper based on the supplied study and selected primary public 
sources checked through October 23, 2026. The original contribution is a configuration-
specific infrastructure acceptance record connecting the assembled service, representative 
conditions, observed completion and denial, and bounded production authority. The proposed 
method has not been independently validated. Legal requirements depend on the entity, 
activity, jurisdiction, and effective provisions; supervisory observations, research, and 
professional commentary have distinct authority. 
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Infrastructure delivery managers should test the actual supplier configuration in the intended operating context. A benchmark, model label, or demonstration on another setup cannot establish the behavior of the service the operator will receive.

<h2 id="section-1">Name the Configuration Under Acceptance</h2>
<p>The operator’s delivery manager should identify the model, instructions, tools, permissions, data sources, interfaces, and operating conditions proposed for release. These elements collectively determine what the agent can observe and do. A model-version name alone is an incomplete description of the service.</p>
<p>DOE’s Stormbreaker work evaluates AI behavior across <a href="https://www.energy.gov/ceser/articles/ceser-releases-new-testbed-advance-llm-and-agentic-ai-evaluation-critical">configurations and conditions rather than certifying a universal capability.</a><sup id="ref-1"><a href="#note-1" aria-label="Note 1">1</a></sup> The procurement implication is to test the assembled service under the conditions relevant to the operator. Results from another configuration should be treated within their stated scope.</p>
<p>Start with the permitted support task and the consequential actions it must not perform. An agent that prepares maintenance information has a different authority boundary from one that changes a work order or operational setting. The acceptance record should make that boundary visible to engineering, security, and the provider.</p>
<h2 id="section-2">Test Both Useful Completion and Forbidden Action</h2>
<p>Positive task performance cannot establish that an agent respects its limits. Include attempts to reach prohibited tools, use stale information, act without required authority, and proceed when prerequisites are missing. Observe the receiving system and relevant engineering evidence rather than rely on the agent’s report.</p>
<p>The <a href="https://akholi.com/outsourcing-2026-agentic-ai-tier-1-banks/part-3-governance-oversight-control/">study</a> <a href="https://akholi.com/outsourcing-2026-agentic-ai-tier-1-banks/part-3-governance-oversight-control/">describes identity and completion-evidence problems in banking delivery.</a><sup id="ref-2"><a href="#note-2" aria-label="Note 2">2</a></sup> These are mechanisms to investigate, not infrastructure safety findings. The manager should ask whether its own supplier configuration preserves attributable action and independently verifiable results.</p>
<p>For a hypothetical maintenance-document assistant, successful retrieval should be tested separately from an attempted instruction to alter equipment settings. The service may be useful for the first task while remaining unsuitable for the second. Acceptance should approve the demonstrated scope rather than infer broad operational competence.</p>
<h2 id="section-3">Use a Configuration Acceptance Record</h2>
<p>Figure 1 proposes four fields: exact configuration, representative conditions, observed behavior, and approved scope. Preserve identifiers and versions sufficient to reproduce or interpret the test. Record differences between the test environment and intended deployment.</p>
<p>Include missing data, unavailable tools, conflicting sources, delayed responses, and interrupted runs. Engineering should determine which scenarios can be tested safely and which require simulation or another controlled method. The test itself must not create an unauthorized operational exposure.</p>
<p>Allied OT <a href="https://www.cyber.gov.au/publication/principles-for-the-secure-integration-of-artificial-intelligence-in-operational-technology">guidance recommends lifecycle governance, testing, and safety-aware failure procedures.</a><sup id="ref-3"><a href="#note-3" aria-label="Note 3">3</a></sup> The manager should connect those disciplines to the local configuration, while recognizing that voluntary security guidance does not replace the operator’s engineering or safety obligations.</p>
<figure><img loading="lazy" src="https://akholi.com/wp-content/plugins/akholi-papers/assets/059-f1.webp" width="1950" height="861" alt="The configuration acceptance record. Configuration. Decision: Model tools permissions and instructions. Evidence: Versioned assembled service. Conditions. Decision: Environment data and prerequisites. Evidence: Representative scenario record. Behavior. Decision: Completion denial and recovery. Evidence: Independent receiving-system results. Scope. Decision: What may enter production. Evidence: Engineering decision and untested limits. Maintain one reconciled operating record across buyer and provider.. Investigate gaps, assign corrective authority, and repeat the affected acceptance test.. Author’s proposed method; adapt to the service and applicable jurisdiction."><figcaption>Figure 1. The configuration acceptance record<small><a href="https://akholi.com/outsourcing-2026-agentic-ai-tier-1-banks/">Phil Hatch, proposed framework developed for this paper.</a></small></figcaption></figure>
<h2 id="section-4">Keep Human Authority and Recovery Within the Test</h2>
<p>Test the conditions under which the agent must abstain or escalate. Confirm the qualified person receives enough evidence and time to decide. A human-review statement is insufficient if the person cannot see the relevant state or restrict the action before it affects the service.</p>
<p>Demonstrate the approved interruption and recovery method. Record outstanding work, accepted actions, and uncertain effects. The operator’s engineering function should determine safe withdrawal and resumption. Abrupt network isolation or replaying all tasks may be inappropriate depending on the physical process.</p>
<p>EU, UK, Swiss, US, and other infrastructure requirements vary by sector, site, and activity. The local applicability and safety assessment should determine required evidence and approval. A supplier certificate or successful foreign deployment cannot by itself establish suitability for this environment.</p>
<h2 id="section-5">Bind Release to the Demonstrated Scope</h2>
<p>A reasonable objection is that exhaustive testing is impossible. Define a proportionate test plan around material actions, uncertainty, and failure consequences. State what remains untested and restrict the scope accordingly. The answer is a bounded acceptance decision, not an unsupported guarantee of complete safety.</p>
<p>Require reassessment when the provider changes the model, tools, permissions, instructions, interfaces, or operating assumptions in a way that affects prior evidence. Preserve the accepted configuration and the route for emergency restriction. A new release should not inherit conclusions that depended on a different setup.</p>
<p>The manager should approve the configuration that has been demonstrated, within the conditions and authority the evidence supports. Useful task performance and enforced limits should both be visible. The service is ready only when the operator can explain what was tested, what was observed, and what work remains outside approval.</p>
<h2 id="section-6">Evidence and Source Note</h2>
<p>The study is a nonrepresentative cross-section of 850 vendor delivery-team <a href="https://akholi.com/outsourcing-2026-agentic-ai-tier-1-banks/introduction/">respondents</a> on 150 engagements serving Tier 1 financial institutions, collected during January–June 2026. Neither banks nor vendors corroborated the accounts. It establishes reported experience, not causation, legal breach, or market prevalence. Its application here is a mechanism to investigate, not an estimate of conditions in other industries. The author-supplied version 1.8.2 is dated November 1, 2026 and is cited as a forthcoming manuscript consulted October 23, 2026.<sup id="ref-4"><a href="#note-4" aria-label="Note 4">4</a></sup></p>
<p>This is an analytical decision paper based on the supplied study and selected primary public sources checked through October 23, 2026. The original contribution is a configuration-specific infrastructure acceptance record connecting the assembled service, representative conditions, observed completion and denial, and bounded production authority. The proposed method has not been independently validated. Legal requirements depend on the entity, activity, jurisdiction, and effective provisions; supervisory observations, research, and professional commentary have distinct authority.</p>
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